PBW PASTOR, BEHLING & WHEELER, LLC
2201 Bouble Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Seientists Fax (512) 671-344¢6

July 8, 2015
(PBW Project No. 1651)

VIA ELECTRONIC MAIL AND FEDERAL EXPRESS

Mr. Stephen Tzhone

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Tzhone:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LL.C (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

s A site-wide and off-site groundwater sampling event was conducted at the Site
and off-site properties May 4 through May 6, 2015. This sampling event
included two wells on the former Kelly Air Force Base (now Port San Antonio)
and the five additional wells (two on-site and three oft-site) installed in April.
Samples were analyzed for VOC compounds.

s Four soil gas sample points were installed through the sidewalk on Somerset
Road east of the Site on May 28, 2015, with three of the points sampled the
following day.

2. Quality-assured results of sampling, tests and all other quality-assured data received

by Respondents during the preceding two-month period - Site-wide and off-site
groundwater and soil gas data collected during the May sampling event have been
received and validated. A data CD containing the updated project data base,
validation repotts, and laboratory data reports, is included with the hard copy
transmittal of this report.

3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/ES completion — The following work is planned for the next
two months:
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e A technical meeting with EPA and Respondent’s technical staff is proposed to
discuss the latest groundwater data and potential additional data needs to
complete the RI.

4, Problems encountered, anticipated problems, actual or anticipated delays, and

solutions developed and implemented to address any actual or anticipated problems
or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.

Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BE G & WHEELER, LLC

_— .
‘/\_ /\/"

Eric F. Pastor P.E. Tim Nickels

Principal Engineer Senior Scientist

Attachments -

Laboratory Data Packages 600-111021-3, 600-111021-4, 600-111021-2, 600-111021-1, 600-
111098-1, 320-13248-1

Data Validation Report for Laboratory Data Packages 600-111021-3, 600-111021-4, 600-
111021-2, 600-111021-1, 600-111098-1, 320-13248-1

Updated Project Data Database

cc: Mr. John Flores — Texas Commission on Environmental Quality (TCEQ)
Mr. Jeff Adamson — Flint Group US LLC
Ms. Leslie Alexander — de maximis, inc.
Mr. Brad Bredesen — Structural Metals, Inc.
Mr. Lee Bishop — Exxon Mobil Corporation
Mr. Robert Errera — BAE Systems Resolution, Inc.
Mr. Jack Healy — Perkin Elmer Automotive Research, Inc.
Mr. Paul Kirkpatrick — Commercial Metals Company
Mr. Earl Moran — Exxon Mobil Corporation
Mr. James Morriss, III — Thompson & Knight, LLP
Ms. Eva O’Brien — Norton Rose Fulbright, LLP
Mr. Joshua Birk— Flint Group US LL.C
Ms. Mary Smith - Office of the Attorney General of Texas
Mr. Robert Sterrett — Itasca Denver, Inc.
Mr. Andy Thompson — Bridgestone America, Inc.
Mr. Randy Walker — Structural Metals, Inc.
Ms. Elizabeth Webb — Thompson & Knight, LLP
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